Regard - Cerner Integration Checklist

Last updated: Nov 30, 2023

Total Estimated Hours: 40 - 60 hours over 8 - 10 weeks

Task	Further detail	Estimated LOE	Due by
Request Cerner Support	Regard + Client to complete request form - a Cerner PM is assigned within 10-12 weeks. Regard mnemonic: HLTN_CA	1 hour	Prior to week 1
Technical Project Management Meetings	Weekly touchpoints to track progress	1 hour per week	Ongoing

Whitelist Non Prod & Prod Domains	Urls are typically whitelisted by the Cerner team. Regard will confirm domain names with client.
	• Hospital Domain:
	  ○ PROD: <hospital>.healthtensor.com
	  ○ TEST: test.<hospital>.healthtensor.com
	• auth-redirect domain:
	  ○ PROD: http://prod.heathtensor.com/
	  ○ TEST: http://test.healthtensor.com/
		30 mins	Week 1

Share ISS Param URLs	Typically shared by Cerner team • ISS Param URLs - test and prod	30 mins	Week 1
Share list of 100 MRNs/ encounters	This will help the Regard team identify any missing mappings. Inpatient acute, adult encounters. (current or discharged)	2 - 4 hours	Week 1
Request a copy of Cerner's FHIR mappings to share with Regard	Please log an eService SR with the following information. Solution Family: Open Development Sources Solution: Ignite APIs for Mill Content of Request: Please send us the latest FHIR mappings in TBD (programming) format. Once Cerner has responded with the mappings please let us know. We will provide a secure method for you to upload those mappings.	1 hour	Week 1

	Task	Further detail	Estimated LOE	Due by
	Install Packages	Found in code gallery **Application ID Example:** F51fbf40-d69a-44f8-89fa-891fbc74f546 Regard will support any and all questions the client has - this may vary depending on client needs.	2 - 4 hours	Week 2 - 3
	Authentication & Authorization	Share list of all hospitalists and residents so that notes are pulled in correctly (see template)	1 hour	Week 2 - 3
	Share Hospitalist Note Template in text file	(see file example)	30 mins	Week 2 - 3
	Add Regard launch point to the Table of Contents	This is all done by Customer IT - Regard does not have access. Set up Regard tab to be located in left menu above or below "Documentation" tab (or wherever providers write notes) Ensure WEB_BROWSER_SELECTION is set to 1-Edge Chromium	2 hours	Week 2 - 3
	IF NEEDED 100 Patient Load	Open up 100 encounters/ MRNs in the Regard application in TST or PRD	2 - 3 hours	Week 4 -5
	Run Test Script to be done in partnership with Regard	• Workflow testing - see template	1-4 hours (depending on additional testing identified by client)	Week 4 - 5
	IF NEEDED Log SR for missing mappings (in partnership with Regard Team)	Submit a service record (SR) in eService to DataWorks_FHIR_PopHlth to have missing mapping completed . This takes a few days/ weeks working with the client to make sure the data is correct.	TBD	Week 6 - 9
	Set up escalation plan	List of contacts and/or process for technical escalations with Regard	3 - 5 hours	Week 6 - 9